
Field Work Schedule* 
Ashland NSP/Lakefront Site  

 

 

FIELD TASK MONTH / YEAR DURATION (DAYS IN FIELD) 

SURFACE SOIL APRIL 2005   4  

SOIL VAPOR PROBE INSTALLATION MARCH 2005   4  

SUBSURFACE SOIL / GEOPROBE APRIL 2005 15  

GEOPHYSICS APRIL  2005   5  

TEST PITS MAY  2005 21  

SOIL VAPOR #1 MARCH 2005   1  

SOIL VAPOR #2 JUNE 2005   1  

VAPOR INTRUSION #1 JANUARY 2005   1 

VAPOR INTRUSION #2 JUNE 2005   1 

GROUNDWATER #1 JUNE 2004 10  

GROUNDWATER #2 SEPTEMBER 2004 10 

GROUNDWATER #3 DECEMBER 2004 10 

GROUNDWATER #4 MARCH 2005 10 

WILDLIFE HABITAT SURVEY MAY 2005   5 

WETLAND SURVEY & 

FUNCTIONAL VALUE ANALYSIS 

MAY 2005   5 

SEDIMENT RECONNAISANCE 

SURVEY 

APRIL 2005 12 - 18 

SEDIMENT QUALITY TRIAD 

SAMPLING 

MAY – SEPTEMBER 

2005 

28 OVER TWO, TWO-WEEK 

PERIODS) 

UV LIGHT MEASUREMENTS MAY 2005   5 - 7 

FISH TISSUE SAMPLING MAY – JUNE 2005 10 (NOT CONSECUTIVE) 

SURFACE WATER #1 MAY 2005   1 

SURFACE WATER #2 AUGUST 2005   1 

SEDIMENT STABILITY SAMPLE 

COLLECTION & SEDIMENT 

STABILITY FLUME TEST 

MAY – JULY 2005 10 (5 FOR EROSION AND AGE 

DATING CORES AND 5 

UNCONSECTUIVE FOR SETTING 

& RETRIEVING INSTRUMENT) 

 

* Note that the schedule is subject to change due to weather conditions, new information, 

additional or change in data needs or other unforeseen circumstances. 


